
HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: September 2013 
Related Invoice Number: 0056-013 

Task Order Progress Report 

Task Order Number . 0056 r 

Task Order Title RI/FS, United Zinc Number 1 Site j 
Task Order Type (Ceiling or FP) Ceiling 

| Period of Performance September 20, 2012, through March 31, 2015 

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at 
the United Zinc Number 1 Site in Iola, Kansas. This Report summarizes work performed 
during the reporting period as well as financial information relative to Contractor compliance 
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA 
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order 
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project 
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized 
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report 
discusses the activities conducted under this task order for the reporting period that coincides 
with the calendar month. Hie HGL accounting period for this time frame is August 31 through 
September 27, 2013. Therefore, costs associated with some activities accomplished during the 
calendar month, but outside the accounting period, may appear in next month's invoice. Some 
activities for the period of performance are retained in the monthly report to provide 
background information; new information for the reporting period is provided in italic type to 
distinguish it from historical information. 

1. ACTIVITY FOR THE REPORTING PERIOD 

Superfund 
TASK 1 - PROJECT PLANNING AND SUPPORT (PP) 

Subtask 1.1 Attend Scoping Meeting 
The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were 
conducted as part of the contract requirements. 

40432562 ICO 

Subtask 1.2 Site Visit and Report N 
Because of time constraints in meeting the submission date for the Task Order Proposal, no 
site visit was completed under Subtask 1.2: 

Subtask 1.3 Task Order Proposal (Work Plan) 
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract 
requirements. ', 

Subtask 1.4 Negotiations and Task Order Proposal Revision 
HGL participated in a negotiation session with EPA on August 15, 2012. Based on 
discussions held during this meeting, the initial Task Order Proposal was revised. The revised 
Task Order Proposal was submitted on August 22 and EPA subsequently awarded the task on 
September 20, 2012. These efforts were conducted as part of the contract requirements.- " 
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Subtask 1.5 Conflict of Interest (COI) Disclosure 
The signed COI Disclosure form was submitted to EPA on July 25, 2012, with the original 
Task Order Proposal as Attachment A. 

Subtask 1.6 Health and Safety Plan 
HGL received additional comments from the EPA TOPO on September 12. Those comments 
were addressed in the HSP. A revised version of the Final plan was submitted to EPA on 
September 27. 

Subtask 1.7 Sampling and Analysis Plan 
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan 
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks. 

Subtask 1.8 Field Sampling Plan 
HGL received additional comments from the EPA TOPO on September 12. Those comments 
were addressed in the FSP. A revised version of the Final plan was submitted to EPA on 
September 27. 

Subtask 1.9 Quality Assurance Project Plan 
HGL received additional comments from the EPA TOPO on September 12. Tfiose comments 
were addressed in the QAPP. A revised version of the Final plan was submitted to EPA on 
September 27. 

Subtask 1.10 Project Management 

Subtask 1.10.1 Project Management 
The following project management activities were conducted during this reporting period: 

Tlie HGL TOM and EPA TOPO communicated via telephone and email regarding 
project issues and scheduling. 

• • Tlie HGL TOM coordinated work activities of the HGL project team. 
• Weekly cost tracking was performed. 
• Relevant documents and correspondence were incorporated into the project file:-
• Tlie monthly progress report for the previous period was prepared. 

Subtask 1.10.2 Meetings 
No activities were conducted under this subtask during this reporting period. 
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Subtask 1.11 Subcontractor Procurement and Management 
HGL completed the subcontract agreement with the selected electro-fishing bidder on 
September 24. . 

t 

Subtask 1.12 Evaluate Existing Data and Documents 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.13 Prepare Technical Memorandum • 
This subtask was eliminated from the SOW during negotiations. 

> • r , 
Subtask 1.14 Responses, Technologies, and Operable Units Memorandum 
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be 
allocated to this subtask at this time. 

Subtask 1.15 Exposure Pathway Analysis 1 

This subtask was eliminated from the SOW during negotiations. • 

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARs) 
Identification Letter Memorandum ; 

No activities were conducted under this subtask during this reporting period. 

Subtask 1.17 Laboratory QA Program , 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.18 Develop and Review laboratory Qualifications -

This subtask was eliminated from the SOW during negotiations. 

TASK 2- COMMUNITY RELATIONS (CR)  

Subtask 2.1 Community Interviews 

No activities were conducted under this subtask during this reporting period.  

Subtask 2.2 Community Involvement Plan 
No activities were conducted under this subtask during this reporting period. 
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TASK 3 - FIELD INVESTIGATION (FI) 

Subtask 3.1 Field Mobilization and Demobilization 
Costs were incurred for the office space, office rental equipment and trash, internet and phone 
services and minor labor hours to process the bills. 

Subtasks 3.2 and 3.3 - Not Assigned 

Subtask 3.4 Environmental Sampling, Including Collection, Preparation, and  
Shipping 

Costs Tor this subtask are detailed under Subtasks 3.4.1 through 3.4.7. 

Subtask 3.4.1 Property Access - . 

Access efforts were moderate this reporting period and consisted of: 
• Responding to phone calls. 
• Mailing property owners that had not responded to previous contact attempts. 
• Leaving notes at properties informing the owner we were attempting to contact them. 
• Meeting with residents. 

HGL obtained .52 access agreements during the August reporting period for a grand total of 
1,005. 

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties)̂  
Residential soil sampling efforts continued. Tlie field crew generally consisted of five members: 
four collected and prepared samples for analysis; and one analyzed samples, assisted with 
sample preparation, and filed property information. 

Monthly and total production for the soil sampling effort are summarized below: 

May June July August September Total 
Properties Assessed 196 264 223 160 150 993 

Properties > 400 ppm* 146 136 130 100 55 567 

Samples Collected 1,256 1,969 1,792 1,161 981 7,159 

Confirmation Samples 171 208 150 155 116 800 
f 

* Number of properties with non-drip zone areas that contained lead at a concentration greater than 400 parts 
per million 
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Other efforts completed under this subtask included selecting and labeling confirmation 
samples and archiving samples for speciation analysis. 

To keep the TOPO apprised of ongoing work, a weekly status report is prepared and submitted 
every Friday via email. Tfie bulk of the residential soil sampling was completed in September, 

Subtask 3.4.3 Well Sampling 
HGL contacted the State of Kansas to determine if they maintained a database summarizing 
private water wells. The state provided a web link to their online database. HGL briefly 
reviewed the site. The database only lists six private wells in the area. HGL plans to 
investigate additional unregistered sample locations early in the next report period. 

Subtask 3.4.4 Sediment and Surface Water Sampling 

No activities were conducted under this subtask during this reporting period. -~ 

Subtask 3.4.5 Stream Bank Soil Sampling 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.6 Indoor Dust Sampling 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.7 Drip Zone Surface Soil Sampling 

No activities were conducted under this subtask during this reporting period.  

Subtasks 3.5 and 3.6 - Not Assigned 
Subtask 3.7 Manage Investigation-Derived Waste r-
No activities were conducted under this subtask during this reporting period. 
Subtask 3.8 Site Reconnaissance 

No activities were conducted under this subtask during this reporting period. 

Subtask 3.9 Ecological Characterization - Not Assigned 

TASK 4 - SAMPLE ANALYSES (SN) 
Subtask 4.1 Sample Analysis 
Costs for this subtask are allocated under Subtask 4.2. 
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Subtask 4.2 Soil Sample Speciation Study 

No activities were conducted under this subtask during this reporting period.  

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)  

Subtask 5.1 Sample Collection and Preparation 
This subtask includes only sample shipment efforts. No activities were conducted under this 
subtask during this reporting period. 

Subtask 5.2 Data Quality Objectives - Not Assigned 

Subtask 5.3 Not Applicable 

Subtask 5.4 Coordinate Sample Delivery 

Subtask 5.4.1 EPA Region 7 Laboratory 
HGL coordinated with Nicole Roblez at the EPA Region 7 laboratory regarding the fish tissue 
sampling effort. Tlie fish tissue sampling effort has been delayed due to the high flow rate of 
the Neosho River. 
Subtask 5.4.2 Speciation Lab - In Vitro 

No activities were conducted under this subtask during this reporting period. '  

Subtask 5.4.3 Speciation Lab - In Vivo - Not Assigned  

Subtask 5.5 Not Assigned  

Subtask 5.6 Data Management 

Costs associated with data management are captured under Subtask 6.1  

Subtask 5.7 Data Validation 

This subtask was eliminated during the scoping meeting.  

Subtask 5.8 Review Data Usability 

Subtask 5.8.1 XRF vs Laboratory Data Correlation / 

HGL updated the correlation coefficient (R2) for the lead laboratory data versus the XRF field 
data with the data received on September 9 for ASR 6175. Tlie calculated R2 is 0.92. EPA 
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Method 6200 defines anything greater than 0.7 as. acceptable. 

Subtask 5.8.2Particle Size Correlation . ' 
HGL updated the R2 for soil sample results passed through a 60-mesh sieve versus soil sample 
results passed through a 10 mesh during the August reporting period. Tlie calculated R2 was 
0.97. TJie same evaluation criteria applied to the XRF versus laboratory data in subtask 5.8.1 
is applied for the particle size correlation. '• . . • . 

Subtask 5.8.3Speciation Data Report Review 

No activities were conducted under this subtask during this reporting period.  

TASK 6 - DATA EVALUATION (DE) ^  

Subtask 6.1 Data Reduction and Tabulation 
Hie HGL database specialist continued reducing the XRF data and formatting data and 
property contact information for entry into the EPA Oracle database. The database specialist 
also formatted property access agreements before they were uploaded to the EPA database. 
Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation 
No activities were conducted under this subtask during this reporting period. 

L 

Subtask 6.3 Hazardous Metals Co-Location Evaluation 
HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location 
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA. 
TOPO requested that HGL update the report with the new correlation value calculated (see 
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided 
comments on the report on March 13. HGL revised the report and resubmitted the revised 
version to EPA on April 25. " • ~ - . ^ 

Subtask 6.4 Soil Contaminant Trend Evaluation - Not Assigned 

Subtask 6.5 Mail Data Transmittal Letters 

Subtask 6.5.1 Newly Sampled Properties ° 
No activities were conducted under this subtask during this reporting period. 
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Subtask 6.5.2HistoricaIly Sampled Properties 
EPA provided HGL with a pdf version of the Removal Action Summary Report that contained 
the field sketches for the properties previously assessed. HGL created approximately 1,600 
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA 
requested that HGL establish and host an FTP site to transfer data as necessary. The' 1,600 
files were uploaded to the FTP site in early October 2012. EPA tested the site and noted that 
the site met their requirements. 

TASK 7 - ASSESSMENT OF RISKS (RA) 

Subtask 7.1 Human Health Risk Assessment 
This subtask was eliminated from HGL's scope of work during.the scoping meeting; EPA 
elected to conduct this work. 

Subtask 7.2 Ecological Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED  

TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)  

Subtask 9.1 Draft Remedial Investigation Report 

No activities were conducted under this subtask during this reporting period.  

Subtask 9.2 Final Remedial Investigation Report 

No activities were conducted under this subtask during this reporting period.  

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)  

Subtask 10.1 through 10.5 - Not Assigned 
Subtask 10.6 Remedial Alternatives Screening Section 
No activities were conducted under this subtask during this reporting period. 
TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) 

No activities were conducted under this subtask during this reporting period. 

This document contains conlldential business information to which all applicable privileges are attached. 

Page 8 of 1 I 



HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Task Order Progress Report 

Task Order Number 0056 . | 
Task Order Title RI/FS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling , J 
Period of Performance September 20, 2012, through March 31, 2015 

TASK 12 - FS REPORT (FS) . ' . . . - >  

Subtask 12.1 Draft Feasibility Study Report 

No activities were conducted under this subtask during this reporting period.  

Subtask 12.2 Final Feasibility Study Report 
No activities were conducted under this subtask during this reporting period. 

i 

TASK 13 - POST RI/FS SUPPORT (PR) 
Subtask 13.1 Attend Public Meetings - Not Assigned 

Subtask 13.2 Prepare Presentation Materials 
No activities were conducted under this subtask during this reporting period. 

/ 

Subtask 13.3 Assist with Responsiveness Summary - Not Assigned •  

Subtask 13.4 Assist with Proposed Plan and ROD 
No activities were conducted under this subtask during this reporting period. " ' ' '• { 

Subtask 13.5 Assist with FS Addendum - Not Assigned 

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED 

TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED V 

TASK 16 - TASK ORDER CLOSE OUT (CO) 

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.2 Return Documents to EPA 

No activities were conducted under this subtask during this reporting period.'  

Subtask 16.3 Prepare Data Storage Media 
No activities were conducted under this subtask during this reporting period. 

Reporting Period: September 2013 
Related Invoice Number: 0056-013 
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Subtask 16.4 Task Order Closeout Report 
No activities were conducted under this subtask during this reporting period. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 
None to report. 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None to report. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None to report. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

The activities planned for the next period include the following: 
• Weekly cost tracking, filing, and routine communications with the EPA TOPO. 
• Prepare the monthly status report and invoice for the previous reporting period. 
• Continue minimal access efforts at properties that have not been contacted three times. 
• Continue surface soil property assessments at properties where access is obtained. 
• QC property map deliverables. 
• Tlie fish tissue sampling is scheduled for the week of October 14. Water levels have 

dropped sufficiently to allow sampling. Hie analysis is not expected to be compromised 
from the government shutdown as the tissue samples will be frozen and the holding time 
is 180 days. 

Report A: Task Order Summary 
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours 
and dollars, estimate to complete, and any open payment suspensions on the Task Order. 

Report B: Cumulative Labor Report for Task Order 
This report provides the cumulative expenditures by labor category for hours and dollars for 
the entire Task-Order. 

Report C: Task Level Summary 
This report provides a summary of the expenditures for each task within the statement' of 
work, including labor, subcontracts, travel, and other ODCs. 
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Report D: Current Labor Report 
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task. 

Report E: Subcontract Report 
This report provides information on activities and costs of any subcontract efforts under the 
Task Order for each task. 

Report F: ODC Report 
This report provides information on ODCs incurred other than subcontract or travel under the 
Task Order for each task. -

Report G: Travel Report 
This report provides information on travel directly related to the Task Order by task. . 
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